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Local Bridge Seismic Safety Retrofit Program
Quarterly Report

There are 1,235 bridges being tracked through the Local Seismic Safety Retrofit Program (LSSRP).
This program was mandated by emergency legislation (SB 36X) after the October 17, 1989 Loma
Prieta earthquake. A combination of Federal and State funding was used to fund these projects
through the Department’s Local Assistance Program. AB 2996 was signed by the Governor in late
2002, removing the LSSRP as a State mandate and made the current allocation of State funds
discretionary, subject to the annual Budget Act. The Department considers this program high
priority and continues work with local agencies to encourage early completion of these seismic
retrofit projects.
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Sections 1101(a) (3) of Safe, Accountable, Flexible,
Efficient Transportation Equity Act: A Legacy for
Users (SAFETEA-LU) provides federal funds for
Highway Bridge Program (HBP) to improve the
condition of highway bridges through replacement,
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rehabilitation, seismic retrofit, and systematic
preventative maintenance. Section 1114 of
SAFETEA-LU increased the federal share of eligible
bridge costs for projects, off the Interstate System,
from 80.00% to 88.53%.

Los Angeles Santa Clara Caltrans Combined

County County

DWR made a power point presentation to CTC in early February 2006. Their presentation covered
progress with their bridges in this program. They reported that analysis of 9 of their bridges are
expected to be completed by July 2006 and final design to start in October 2006. Construction is
planned in 2008. Remaining 15 bridges are owned by USBR . USBR will begin analysis once
Letter of Agreement with DWR is signed in March 2006. USBR will complete the analysis in 8
months and final design is planned to start in Aprill2007.

BART's Seismic Retrofit Program consists of : Segment 1 - from the Montgomery Station in San
Francisco to the Berkeley Hills Tunnels and Outside Segment 1. The environmental document
approval that was anticipated in December 2005 has not yet been approved. Construction is
anticipated in March 2007. Authorization to proceed with PE phase for Outside Segment 1 was
completed in August 2005.

Bridges By Number Pre In In Complete or Total # |Percent
Agency Groups Of Agencies Strategy Design | Construction No Retrofit Bridges |Program

All Other Agencies 193 16 163 32 587 798 [65%
Los Angeles Region 2 2 65 14 104 185 15%
(City and County)

Dept Water 1 24 0 0 1 25 2%

Resources

BART 1 164 63 0 0 227 18%

Total 197 206 291 46 692 1,235 [100%
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Local Bridge Seismic Retrofit Progress Chart
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LOCAL SEISMIC RETROFIT PROGRAM
FUNDS PROGRAMMED IN THOUSANDS
LEAD AGENCY*
05/06 06/07 07/08 08-09 Beyond Total
CALTRANS $74,000 | $136,000 | $133,000 | $43,600 | $113,800 $500,400
SANTA CLARA 1,000 $900 $1,800 $3,700
LA COUNTY $10,000 | $17,000 $17,000 $34,500 | $167,400 $245,900
TOTAL $85,000 | $153,000 | $150,000 | $79,000 | $283,000 $750,000
FEDERAL $75,251 | $135,451 | $132,795 | $69,939 | $250,540 $663,975
LOCAL MATCH | $9,750 $17,549 $17,205 $9,061 $32,460 $86,025

Funds are in thousands. The programmed funds are based on the data provided by the local

agencies that have responded to our latest survey. Federal funds are programmed in FSTIP.

Lead agency designation was mandated by SB36X in 1989. The mandate was removed by
AB2996 in late 2002. However Santa Clara County and L.A. County are continuing with

their responsibilities as lead agencies since they are well into retrofitting bridges in their
jurisdiction.
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The total budget for the LSSRP is estimated at $1.349 billion. A total of $598.7 million has been
encumbered to date.

Funds Encumbered Programmed Total
State $72.2 $0.0 $72.2
Local $0.0 $86 $86
Federal $526.5 $664 $1,190.5
Total $598.7 $750 $1,348.7

Funds shown are in Millions

Funds Programmed
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